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Project Managers’ Advisory Group 

MINUTES 
November 19, 2007 

Attending: 
Bob Giannuzzi  EPMO 
Kathy Bromead  EPMO 
Linda Lowe  EPMO 
Barbara Swartz  EPMO 
Jim Tulenko  EPMO 
Charles Richards  EPMO 
John McShane  EPMO 
Jesus Lopez  EPMO 
Gaye Mays  EPMO 
Charles Fraley  DHHS 
Dell Pinkston  DOA 
Lucy Cornelius  DPI 
David Butts  WRC 
Stan Jenkins  ITS 
Carla Thorpe  DOT 
Cheryl Ritter  DOT 
Jim Skinner  DOI 
George Fenton  DOJ 
John Gary  NCCCS 

Bob Giannuzzi welcomed everyone to the meeting.  There were no new PMPs to recognize 
this month. 

Bob then introduced Kathy Bromead as the new EPMO Director.  Kathy commented on the 
importance of the EPMO providing value to the agencies in facilitating delivery of successful 
projects. 

Bob called for approval of the October minutes.  Minutes were approved. 

Linda Lowe reported that the PMP Exam Prep class wrapped up last week with a practice 
session.  Jesus Lopez thanked her for a job well done in filling in for him as administer of this 
program for this cycle.  Linda noted that a few students already scheduled their exam and that 
two of them were audited on evidence of their prerequisites.  In regard to the Certified 
Associate in Project Management (CAPM) credential, George Fenton pointed out that the only 
difference in the exam is that there are no questions on professional responsibility (also lesser 
PM experience and training requirements). 

NCPMI news was covered next.  John McShane reported that the chapter’s mentoring 
program is still in planning. The next PS LIG to be held on December 6 will feature a 
presentation on Quality Assurance Process in Software Development.  There will be no 
December general membership meeting. 

Bob Giannuzzi called for updates from the Task Groups.
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  PM Tools Gaye Mays reported that an overview of scheduling and portfolio 
management tool assessments to date will be presented to the SCIO.  A proof of 
concept project will likely be proposed. 

  Methodology  Barbara Swartz reported that work on checklists for Gate 1 and 2 
approvals has progressed and should be ready for review at the December PMAG 
meeting. 

Bob passed out the following information on upcoming teleconferences of interest to the PM 
Advisory Group. 

Organization/website  Contacts  Upcoming Calls 
NASCIO 
http://www.nascio.org/c 
ommittees/projectman 
agement/ 

Stephanie Jamison 
859/5149148 
sjamison@AMRms. 
com 
Access 
888/2727337 
conference ID 
6916986 

January 8 (3:00) 
IT Succession Management: 
California’s Plan 

PMO Executive 
Council 
http://www.pmo. 
executiveboard.com/ 

Register at 
website 

November 28 (12:00) 
Effective Project Stakeholder 
Relationship Management 
December 4 (12:00) 
Drivers of Project Manager 
Effectiveness: Quantitative 
Benchmarking Results 

CIO Executive Council 
http://www.cio. 
executiveboard.com/ 

Register at 
website 

November 29  (10:00) 
Quantitative Analysis of the Drivers of 
Effective ITBusiness Relationships 

Application Executive 
Council 
http://www.aec. 
executiveboard.com/ 

Register at 
website 

November 29 (11:00) 
The Applications Lifecycle Cookbook, 
Part Two 
December 6 (6:00 PM) 
Increasing Business Intelligence ROI 
Through Data Quality Management 

Infrastructure 
Executive Council 
http://www.iec. 
executiveboard.com/ 

Register at 
website 

December 20 (11:00) 
Key Developments in Information Risk 

Information Risk 
Executive Council 
http://www.irec. 
executiveboard.com/ 

Register at 
website 

November 20 (11:00) 
Intellectual Property Protection Series 
3: Effective IP Incident Response 
Protocols 
November 29 (11:00) 
Organizational Planning Information 
Risk Budget and Spend Benchmarks 

Enterprise Architecture 
Executive Council 
http://www.eaec. 
executiveboard.com/ 

Register at 
website 

November 27 (12:00) 
Institutionalizing Enterprise 
Information Management 
December 12 (12:00) 
EA Governance Models

mailto:sjamison@AMRms.com
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Bob informed that the EPMO is still looking to make improvements in form and value of the 
EPMO website (http://www.epmo.scio.nc.gov). 

Next Stan Jenkins of the Enterprise Technical Architecture team gave his perspective on how 
PMs should address the system design documentation required at Gates 2 and 3.  He 
suggests that the SDD development should be included in the project WBS.  He also advised 
that PMs should seek out the right technical SME to complete these tasks and not feel they 
need to take them on themselves.  Stan also discussed timely submission to ETA. 

Bob then presented the results of the recently completed EPMO survey.  There were 37 
responses from 16 agencies.  Bob noted that the results correlated closely with the information 
provided by sample agencies/projects in the EPMO Assessment. The EPMO tactical plan is 
addressing the areas of concern.  Bob thanked those who participated.  The presentation file 
will be circulated with the minutes. 

Training was the next topic of discussion.  John McShane announced that Requirements 
training has been booked for the week of 1/24 (capacity = 25).  He also pointed out that DOT 
has scheduled Mercury training for 8 of its people.  John circulated documentation of a 
vendor’s offering of 4 courses for BAs.  These 2 and 3 days sessions can be brought onsite for 
about $200/student day at about 20 students/class.  He will send out directions to the vendor’s 
website that gives details on these courses.  John would like a show of interest by the next 
PMAG meeting.  John reported that the vendor presentation to the EPMO of an Estimating 
course was well received by the agency CIOs and CFOs in attendance.  Other vendor options 
are being examined.  The goal is to bring the 3day course inhouse. 

Cheryl Ritter inquired about the status of career banding of PMs.  Bob replied that he had 
heard that the moratorium on creating new bands has been lifted, so he met with OSP to 
review what we had done last year.  At this time, OSP will not work on PM bands.  Dave Butts 
commented that WRC uses the BTA Analyst band for PMs. 

Jim Tulenko reported that after the PPM tool has been configured to handle the new Non 
Approved project process and that Kathy Bromead had sent the process documentation to 
the CIOs. 

Linda Lowe proposed that the PM Education and Promotion Work Group be resurrected to 
bring the PM value proposition to the attention of executive management.  She pointed out that 
Vicky Kumar recently gave an NCPMI presentation on selling project management.  Lucy 
Cornelius suggested communications to execs about EPMO and ITS events and initiatives 
might be more effective if the communications were tailored to that specific audience.  Stan 
Jenkins stated that he had attended an architecture conference held for CIOs, CFOs and 
business execs that was well received.  He thinks this type of forum is a viable model for a one 
day session on PM. 

Bob mentioned that there were 5 project closeouts this month – newly available Lessons 
Learned were handed out and attached. 

Meeting adjourned at 4:40.

http://www.epmo.scio.nc.gov/
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NEXT MEETING  Monday, December 17, 2007
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Lessons Learned Documentation 

Exhibit A 

NCDA&CS: Emergency Programs Google Earth 

1.  LESSONS  LEARNED    What  were  the  positive  lessons  learned  (project  strengths)  from  this 
effort? 

Product is effective as a GIS viewer, and is very extendable.  It provides a straightforward platform to 
quickly  and  effectively  disseminate  information  to  a  broader  range  of  people  than  going  through  the 
ESRI products.  ESRI products are still needed for the analytical process, but Google Earth provides an 
easier viewer to navigate for those users who are unfamiliar with ESRI. 

2.  LESSONS LEARNED  What opportunities for improvements (project weaknesses) were learned 
with this project? 

Initial disk space requirements were under actual needs.  NC Dept. of Agriculture and CS was one of the 
first  state wide  agencies  to  implement Google Earth.   The  requirements  given  to  us  by Google were 
more in line with a county or municipality’s needs. 

Exhibit B 

DPI Online Educational Services for Student Achievement Improvement
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Exhibit C
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Dept. of the State Treasurer – Unclaimed Property Program – Integrated Document 
Management System 

What were the positive lessons learned (project strengths) from this effort? 

1. A robust testing effort led to a better final product – by focusing more on rigorous testing and 
strictly controlling late changes, the application is much more robust. Although it took a lot of effort, 
developer testing was extremely important to identify and correct defects before the users saw the 
product. We needed to build customer comfort in the product and showing it to them too early in the 
development process would have undermined confidence in the developers and the product. 

2. The key to success was a dedicated group of business users led by a business user with broad 
process knowledge. The business team leader did an excellent job preparing the staff for the requirement 
gathering phase and got them thinking about their jobs in anticipation of the questions that would be 
asked. The core group of users was kept involved throughout the project – analysis, the drafting of test 
scenarios, the evaluation of training materials and documentation, and user acceptance testing. The 
business team led facilitated document review and feedback and made sure we had comprehensive 
review of all early phase documentation and design, leading to a better final product. 

3. Project meetings should be small, short and frequent and only include designated leaders for 
groups of individuals working on the project. We met every week by phone conference, used a 
fixed agenda, and we accomplished a lot at those meetings because there was no wasted time or 
space  there was a business lead, tech services lead, development lead, vendor lead, and 
occasionally a Q/A advisor. Everyone would report on the progress for the people they were 
responsible for and everyone was authorized to make the decisions for the group they led. 

4. Training was planned from the business perspective, not the technology perspective. We spent 
little time training on the tool, but rather, developed training to be in the context of business operations. 

5. Always plan for the least expected. Risks were realized. 

What opportunities for improvements (project weaknesses) were learned with this project? 

1. The Backfile Conversion and the System Development should have been split into two 
separate RFP’s and contracts. Conversion of documents and application development are widely 
divergent skill sets and by using two different vendors, we could have had two companies with different 
core competencies, rather than one vendor that is excellent at application development, but with less 
skill at document conversion. It was also too much for a single company to deal with – the core activities 
are different and at different points in the project, one activity would be favored at the expense of the 
other. 

2. The Backfile Conversion of Historical Documents did not go as planned – the quality and 
quantity of original documents were not expected/anticipated. 

3. Q/A Advisors should have been involved in the early planning of the project. The major 
schedule change after beginning Execution and Build occurred on the advice of the Q/A Advisor to 
expand the testing methodology. Fortunately, the project stakeholders agreed to a schedule shift, but 
understanding testing needs in planning will help to set better expectations. 

Exhibit D 

ESC  VoIP Telephony Solution for ESC UI Division, Central Office 

What were the positive lessons learned (project strengths) from this effort?
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Description 

• ACD for Tax Status works well and has improved unit’s productivity 

• Training activities were well coordinated overall, facilities were comfortable and adequate, trainers 
used a team approach, and the material covered was sufficient to prepare the different user 
groups for the use of the new system. 

• War room was established for use during and after implementation. 

• Unit “champions” were identified and trained to act as first line of defense when questions or 
problems arose 

• ITS provided onsite support for first two days of implementation 
What opportunities for improvements were learned within this project? 

Description 

• Tasks involved in and teams responsible for gathering business requirements and recommending 
and producing application design were not clearly delineated.  Overlapping of these areas caused 
frustration for UI staff due to conflicting information, duplication of efforts and excessive meetings. 

• Conflict between ITS team members should be taken off line and not aired during business 
meetings or in front of customers 

• Vendor should provide, up front, standards or guidelines for available options.  Commitments were 
implied early on and then reversed during design efforts as being too much work or not 
supportable with existing staff.  Standards for service offerings were published after the fact. 
Some changes requested by Employment Security Commission took months to complete.   There 
should have been clearly defined dates as to how long it would take to make those requested 
changes. 

• After the initial rollout of VoIP telephone handsets and the VoIP system, changes were requested 
by Employment Security Commission  ITS was unable to immediately commit resources to 
resolve trouble tickets and begin redesign efforts   There should have been clearly defined dates 
as to how long it would take to make the requested changes. 

• Vendor should ensure adequate time for programming and thorough testing of all components of 
phone system before cutover. 

• Vendor should ensure scheduled installation allows adequate time for support during 
implementation and for a reasonable time period immediately after implementation. 

• Key staff should be available during implementation and for a reasonable time period immediately 
after implementation. 

• Vendor should establish use of Change Control process with clearly identified central point of 
control for both agencies.  Changes were made on the fly without proper approval, leading to 
confusion and dissatisfaction. 

• Recommend that vendor has assigned independent Project Manager on future projects of this 
type. 

• Ensure samples of all reports requested by business units and committed to by vendor are 
provided and understood prior to implementation. 

• Ensure all call flow diagrams and documentation have appropriate version control, to ensure 
everyone is looking at the same version of a document or process under discussion 

• Ensure that Agency has current documentation describing each area’s telephony design. 
• Training documentation to be provided by the vendor should be delivered well in advance to 

ensure Agency print shop has adequate time to print copies for training classes 

• Employment Security Commission must clearly define responsibilities in managing projects, and 
work towards strengthening relationship between the PMO and business area. 

• Procedures for handling VoIP problems needs to be defined and documented between ESC Help 
Desk and business area. 

Key Factors Contributing to unsatisfactory implementation:: 
Description
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• No assessment or information was provided regarding likelihood of significant increase in call 
volume when moving from Toshiba key system with limited lines providing busy signals, to VoIP 
system with vastly larger capacity for incoming calls. 

• Increased call volume caught UI by surprise and overwhelmed most business areas Solutions 
provided to several areas did not meet needs due to increased volume of calls, leading to a 
significant amount of redesign being required and project extension of at 3 months. 

• Communications were poor overall.  UI felt meetings were often not productive because their 
business requirements were either not clearly understood, or they were asked to change business 
procedures to mesh with proposed solutions.  Customization that was promised initially became 
problematic once design sessions began. 

• Main lines were set up with voicemail boxes, however UI was not informed of this fact and only 
found out when citizens began complaining of getting a “mailbox full” message 

• Over 100 tickets were submitted through the ESC Help Desk in the week following installation. 
The volume of reported problems and tickets opened were overwhelming both to ESC and ITS 
Help Desks. Multiple items were submitted on single tickets. 

• During initial rollout older models (4620) VoIP telephones were delivered to the desktop. Newer 
telephones were delivered the next week. Users were not made aware that this would be 
occurring, had programmed their telephones and were then required to reprogram the telephones 
a second time. Users were also required to clear out and reset voice mailboxes after ITS installed 
a voice mail server in the ESC Central Office in January. 

•  During the design phase ITS made a commitment to the UI Technical group for monthly 
hunt group reporting.  ITS was asked to provide sample reporting to ensure users’ needs 
were  being met.    The  project  has  been  held  open many months  awaiting  the  reporting 
samples  and  final  reporting  product.  The  reports  that  have  been  provided  have  been  a 
manual effort on ITS’s part, have been provided sporadically, and do not contain accurate 
or useful information.  It has been determined that ITS is unable to provide accurate hunt 
group  reporting  and  that  the  content  of  the  available  reporting,  hour  of  highest  call 
volume, does not meet UI’s reporting needs for hourly reporting. 

In the future ESC will  insist that all requirements have been adequately addressed before 
implementation. 

Exhibit E 

DPI  NCDPI School Connectivity Planning 

1.  LESSONS  LEARNED    What  were  the  positive  lessons  learned  (project  strengths)  from  this 
effort? 

The inequities of statewide K12 connectivity were identified and a solution was put forth. 

2.  LESSONS LEARNED  What opportunities for improvements (project weaknesses) were learned 
with this project? 

The EPMO should become more aware of projects objectives at the beginning of a project rather than at 
the end.  Just my observation, coming into the project myself at the end.



10


	MINUTES
	November 19, 2007

